COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/08/2008

ESTIMATE SUMMARY 14:57:29
CONTID: C14810 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 14810-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 70.0 DAYS TIME ALLOW: 70 WORK DAYS
PARKER/DARTMOUTH RD INTERSECTION IMPROVEMENTS PERCENT TIME: 100.00 ORIG TIME ALLOW: 60 WORK DAYS

PROJECT NO: STU 0831-094

PARKER RD/DARTMOUTH AVE. IMPROVEMENTS

NAME OF ROAD: PARKER RD
PROJECT COUNTIES: DENVER ARAPAHOE, REGION 6
CONTRACTOR:
CONCRETE CONSTRUCTION SPECIALTIES, LLC PAY PERIOD ENDING 04/30/2008 DATE TIME STARTED 05/16/2007
9305 NORTH HIGHWAY 85 DATE LET 03/08/2007 DATE WORK BEGAN 05/16/2007
DATE AWARDED 03/21/2007 DATE TIME STOPPED 04/01/2008
DATE CONTRACT EXECUTED 04/16/2007 DATE ACCEPTED 04/01/2008
LITTLETON CO 80125 DATE NOTICE TO PROCEED 05/16/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,039,747.84 PARTICIPATING $ 970,879.44 $ 77,736.45
AWARD PROJECT AMT:  § 822,965.08 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.38% TOTAL EARNINGS 970,879.44 77,736.45
FUNDS AVAILABLE: $ 68,868.40 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 970,879.44 77,736.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -12,344.48 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 958,534.96 77,736.45
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 958,534.96 77,736.45
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 77,736.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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ROADWAY
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PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00019
0010 202-00200
0015 202-00203
0020 202-00220
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C14810
14810-BID
STU 0831-094
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EMBANKMENT MATERIAL (COMPLETE IN PLACE)
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CONTID: C14810 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 14810-BID ESTIMATE RUN 05/08/2008
PROJECT : STU 0831-094 ESTIMATE NO: 0007 14:57:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 203-01100 PROOF ROLLING 0.000 0.000
HOUR 0.000 0.00
92.00000 0.000 0.00
0060 203-01597 *POTHOLING 93.000 93.000
HOUR 0.000 0.00
156.00000 93.000 14,508.00
0065 206-00100 STRUCTURE BACKFILL (CLASS 1) 657.000 657.000
cYy 0.000 0.00
33.50000 657.000 22,009.50
0066 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 38.000 38.000
CcY 0.000 0.00
69.58000 38.000 2,644.04
0070 206-00360 MECHANICAL REINFORCEMENT OF SOIL 642.000 642.000
(3¢ 0.000 0.00
22.30000 642.000 14,316.60
0075 206-01750 SHORING 1.000 0.000
L S 0.000 0.00
1.00000 0.000 0.00
0080 207-00205 *TOPSOIL 110.000 30.000
cYy 0.000 0.00
40.00000 30.000 1,200.00
0085 208-00020 *SILT FENCE 1,068.000 1,068.000
LF 0.000 0.00
1.85000 1,068.000 1,975.80
0090 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 1.000 1,000.00
1,000.00000 2.000 2,000.00
0095 208-00050 STORM DRAIN INLET PROTECTION 4.000 4.000
EACH 0.000 0.00
172.00000 4.000 688.00
0100 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,465.00000 0.000 0.00



CONTID: C14810 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14810-BID ESTIMATE RUN 05/08/2008
PROJECT: STU 0831-094 ESTIMATE NO: 0007 14:57:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 208-00205 *EROSION CONTROL SUPERVISOR 32.000 32.000
HOUR 0.000 0.00
75.00000 32.000 2,400.00
0110 210-04010 ADJUST MANHOLE 12.000 11.000
EACH 0.000 0.00
464.00000 11.000 5,104.00
0115 210-04020 MODIFY INLET 1.000 1.000
EACH 0.000 0.00
1,750.00000 1.000 1,750.00
0120 210-04050 ADJUST VALVE BOX 2.000 1.000
EACH 0.000 0.00
175.00000 1.000 175.00
0125 212-00050 *S0D 12,844.000 12,078.000
SF 766.000 842.60
1.10000 12,844.000 14,128.40
0130 213-00005 *MULCHING (DECORATIVE) 1,563.000 1,563.000
CF 0.000 0.00
3.45000 1,563.000 5,392.35
0135 213-00008 *MULCHING (WOOD CHIP) 837.000 419.000
CF 285.000 983.25
3.45000 704.000 2,428.80
0140 213-00460 *METAL LANDSCAPE BORDER (3/16X4 INCH) 96.000 96.000
LF 0.000 0.00
4.65000 96.000 446.40
0145 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 3.000 3.000
EACH 0.000 0.00
460.00000 3.000 1,380.00
0150 214-00225 *DECIDUOUS TREE (2.5 INCH CALIPER) 6.000 3.000
EACH 0.000 0.00
626.00000 3.000 1,878.00
0155 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 108.000 108.000
EACH 0.000 0.00

67.00000 108.000 7,236.00



CONTID: 14810 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 14810-BID ESTIMATE RUN 05/08/2008
PROJECT: STU 0831-094 ESTIMATE NO: 0007 14:57:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 10.000 10.000
EACH 0.000 0.00
75.00000 10.000 750.00
0165 214-00950 *PERENNIALS (5 GALLON CONTAINER) 55.000 55.000
EACH 0.000 0.00
55.00000 55.000 3,025.00
0170 304-06007 AGGREGATE BASE COURSE (CLASS 6) 211.000 186.000
cy 0.000 0.00
43.00000 186.000 7,998.00
0175 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 39.670 39.670
TON 0.000 0.00
129.00000 39.670 5,117.43
0180 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 688.150 688.150
TON 0.000 0.00
63.00000 688.150 43,353.45
0185 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,364.540 1,364.540
TON 0.000 0.00
78.00000 1,364.540 106,434.12
0190 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 683.000 316.000
GAL 0.000 0.00
3.00000 316.000 948.00
0195 503-00030 *DRILLED CAISSON (30 INCH) 24.000 24.000
LF 0.000 0.00
220.00000 24.000 5,280.00
0200 503-00048 *DRILLED CAISSON (48 INCH) 42.000 42.000
LF 0.000 0.00
325.00000 42.000 13,650.00
0205 504-04410 BLOCK FACING 3,831.000 3,831.000
SF 0.000 0.00
18.35000 3,831.000 70,298.85
0208 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 360.000 0.000
LF 360.000 40,694.40
113.04000 360.000 40,694.40



CONTID: C14810 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14810-BID ESTIMATE RUN 05/08/2008
PROJECT: STU 0831-094 ESTIMATE NO: 0007 14:57:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 10.000
LF 0.000 0.00
57.00000 10.000 570.00
0215 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 8.000 8.000
LF 0.000 0.00
58.00000 8.000 464.00
0220 604-19105 INLET TYPE R L 5 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,440.00000 2.000 6,880.00
0225 607-11525 FENCE (PLASTIC) 694.000 347.000
LF 347.000 1,006.30
2.90000 694.000 2,012.60
0230 608-00006 CONCRETE SIDEWALK (6 INCH) 1,027.000 1,027.000
sy 0.000 0.00
39.30000 1,027.000 40,361.10
0235 608-00010 CONCRETE CURB RAMP 172.000 161.000
SY 0.000 0.00
88.00000 161.000 14,168.00
0240 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 195.000 189.000
LF 0.000 0.00
17.35000 189.000 3,279.15
0245 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,404.000 1,002.000
LF 402.000 5,406.90
13.45000 1,404.000 18,883.80
0250 609-24006 GUTTER TYPE 2 (6 FOOT) 62.500 62.500
LF 0.000 0.00
29.50000 62.500 1,843.75
0255 610-00030 MEDIAN COVER MATERIAL (CONCRETE) 429.000 400.000
SF 29.000 168.20
5.80000 429.000 2,488.20
0260 612-00001 DELINEATOR (TYPE I) 6.000 6.000
EACH 0.000 0.00

17.00000 6.000 102.00



CONTID: 14810 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 14810-BID ESTIMATE RUN 05/08/2008
PROJECT: STU 0831-094 ESTIMATE NO: 0007 14:57:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 849.000 849.000
LF 0.000 0.00
13.00000 849.000 11,037.00
0270 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,128.000 1,128.000
LF 0.000 0.00
14.00000 1,128.000 15,792.00
0271 613-10010 WIRING (SPECIAL) ADVANCE WARNING LOOP WIRE 1.000 1.000
INSTALLATIONS
LS 0.000 0.00
1,920.00000 1.000 1,920.00
0275 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000
EACH 0.000 0.00
475.00000 4.000 1,900.00
0280 614-00011 *SIGN PANEL (CLASS I) 85.250 81.250
SF 4.000 123.00
30.75000 85.250 2,621.44
0285 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 9.000 7.000
EACH 1.000 320.00
320.00000 8.000 2,560.00
0290 614-10130 *ILLUMINATED SIGN 4.000 4.000
EACH 0.000 0.00
4,000.00000 4.000 16,000.00
0295 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 8.000
EACH 0.000 0.00
610.00000 8.000 4,880.00
0296 614-72858 PEDESTAL POLE (3 FOOT 6 INCH) INCLUDES PUSH BUTTONS 1.000 1.000
AND WIRING
EACH 0.000 0.00
1,620.00000 1.000 1,620.00
0300 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 21.000 21.000
EACH 0.000 0.00
739.00000 21.000 15,519.00
0301 614-70337 TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) SIGNALS 2.000 2.000
SUPPLIED BY CITY OF AURORA TO MEET UPDATED SPECS.
EACH 0.000 0.00
360.00000 2.000 720.00



CONTID: 14810 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 14810-BID ESTIMATE RUN 05/08/2008
PROJECT: STU 0831-094 ESTIMATE NO: 0007 14:57:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 614-72866 *FIRE PREEMPTION UNIT AND TIMER 4.000 4.000
EACH 0.000 0.00
2,550.00000 4.000 10,200.00
0310 614-72875 *LOOP DETECTOR WIRE 933.000 933.000
LF 0.000 0.00
4.30000 933.000 4,011.90
0315 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000
EACH 0.000 0.00
4,765.00000 4.000 19,060.00
0320 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00
11,745.00000 2.000 23,490.00
0325 614-81170 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00
14,130.00000 2.000 28,260.00
0330 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 1.000 1.000
(FULL-ACTUATED)
EACH 0.000 0.00
19,465.00000 1.000 19,465.00
0335 623-09900 *SPRINKLER SYSTEM (MODIFY ) 1.000 1.000
LS 0.000 0.00
9,280.00000 1.000 9,280.00
0336 900-00006 ADDED ITEM (DOLLAR)/ IRRIGATION REPAIR PARTS 700.380 700.380
DOL 0.000 0.00
1.00000 700.380 700.38
0340 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
9,300.00000 1.000 9,300.00
0341 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 36.410 36.410
HOUR 0.000 0.00
100.00000 36.410 3,641.00
0345 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
34,350.00000 1.000 34,350.00



CONTID: C14810 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14810-BID ESTIMATE RUN 05/08/2008
PROJECT: STU 0831-094 ESTIMATE NO: 0007 14:57:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0350 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
3,900.00000 1.000 3,900.00
0360 627-00005 *EPOXY PAVEMENT MARKING 29.250 17.000
GAL 0.000 0.00
149.00000 17.000 2,533.00
0365 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 29.000 29.000
GAL 0.000 0.00
52.00000 29.000 1,508.00
0370 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 400.000 400.000
SF 0.000 0.00
11.20000 400.000 4,480.00
0375 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 215.000 214.000
(TYPE III)
SF 0.000 0.00
17.20000 214.000 3,680.80
0380 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,344.000 1,342.000
SF 0.000 0.00
11.15000 1,342.000 14,963.30
0385 629-01001 *SURVEY MONUMENT (TYPE 1) 2.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0390 630-00000 *FLAGGING 803.000 803.000
HOUR 0.000 0.00
24.00000 803.000 19,272.00
0395 630-00003 *UNIFORMED TRAFFIC CONTROL 35.000 35.000
HOUR 0.000 0.00
75.00000 35.000 2,625.00
0400 630-00007 *TRAFFIC CONTROL INSPECTION 5.000 5.000
DAY 0.000 0.00
121.00000 5.000 605.00
0405 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 89.000
DAY 11.000 5,720.00

520.00000 100.000 52,000.00
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PCN: 14810-BID ESTIMATE RUN 05/08/2008
PROJECT: STU 0831-094 ESTIMATE NO: 0007 14:57:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0410 630-00020 *TRAFFIC CONTROL VEHICLE 3.000 2.700
DAY 0.300 41.70
139.00000 3.000 417.00
0415 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
174.00000 0.000 0.00
0420 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 49.000 27.900
EACH 4.100 205.00
50.00000 32.000 1,600.00
0425 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 13.500
EACH -2.500 -187.50
75.00000 11.000 825.00
0430 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 140.000 126.000
SF 14.000 322.00
23.00000 140.000 3,220.00
0435 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700
EACH 0.300 1,380.00
4,600.00000 3.000 13,800.00
0440 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 3.000 1.800
TYPE)
EACH 1.200 2,040.00
1,700.00000 3.000 5,100.00
0445 630-80360 *DRUM CHANNELIZING DEVICE 64.000 57.600
EACH 6.400 332.80
52.00000 64.000 3,328.00
0450 630-80380 *TRAFFIC CONE 150.000 90.000
EACH 60.000 660.00
11.00000 150.000 1,650.00
0455 630-80520 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
DAY 0.000 0.00
290.00000 1.000 290.00
0460 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.900
(TEMPORARY)
EACH 0.100 550.00

5,500.00000 1.000 5,500.00
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PCN: 14810-BID ESTIMATE RUN 05/08/2008
PROJECT: STU 0831-094 ESTIMATE NO: 0007 14:57:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0465 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70011 F/A PARTNERING 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0475 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0485 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 700-70035 F/A EROSION CONTROL 2,492.800 0.000
FA 2,492.800 2,492.80
1.00000 2,492.800 2,492.80
CAT 0200 CURRENT AMT $ 1,034,877.84 $ 77,736.45 S 966,009.44
CAT NOO0400 CONTRUCTION ENGINEERING BID ITEMS
0495 620-00012 FIELD LABORATORY (CLASS 2) 0.250 0.250
EACH 0.000 0.00
16,000.00000 0.250 4,000.00
0500 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
870.00000 1.000 870.00
CAT 0400 CURRENT AMT $ 4,870.00 $ 0.00$ 4,870.00
PROJECT TOTAL CURRENT AMT $ 1,039,747.84 S 77,736.45 $ 970,879.44




